SUMMARY OF CORPORATE PLAN AND OPERATING AND CAPITAL BUDGETS FOR 2009-2010 TO 2013-2014

BOARD OF TRUSTEES, AS AT AUGUST 26, 2008

Chairperson	
Arni C. Thorsteinson	Winnipeg, Manitoba
Vice-Chairperson	Vacant
Trustees	
Gail Asper, O.C., O.M.	Winnipeg, Manitoba
Bill Barkley, F.C.M.A.	Victoria, British Columbia
Ronald Corey, O.C.	Westmount, Québec

2.1 MUSEUM CONTENT AND PROGRAM

The CMHR is intended to be an "idea museum," focussed less on the collection of artefacts and more on the interpretation of ideas around sensitive and complex subjects. In becoming Canada's first such museum—also believed to be the first in the -go

managing all stages of the capital construction project leading to its commissioning and public opening.The Board will be fully accountable for overseeing all aspects of the building project, including establishing the timeframes for construction and managing risks throughout. By the time the facility opens, the Museum will also need to have established appropriate mechanisms to provide for effective, efficient operations and maintenance and its ongoing security, accessibility and sustainability. .

Objective:

That all aspects of the Building Construction Project are managed in a sound, transparent and accountable manner, on time and within budget, employing effective project and risk-management practices throughout (activities).

efficiently; be accountable to Canadians for results; and comply with applicable legislation and Government policy.

The Government expects its national museums to have the capacity to raise private sector funds and generate revenues, and these objectives will be pursued with vigour by the Museum. The Museum acknowledges and greatly appreciates the Friends' tremendous support and success in raising capital funds. The Museum intends to consider all options carefully, including a longer term relationship with the Friends, as it deliberates on the establishment of an ongoing mechanism for raising private sector funds. The Museum is also committed to optimizing its revenue-generation capacity once it is open to the public.

That the Museum adopts sound and efficient governance and stewardship practices that facilitate the alignment of resources with priorities and full accountability to Canadians for results; and that the Museum recruits and retains the necessary human resources both for the transition and the longer

- Reviewed in detail the Ralph Appelbaum Associates (RAA) exhibit plan and reached a decision to retain RAA as the Museum's Exhibition Designer;
- Launched the Museum's first on-line exhibit on December 10, 2008;
- Hired a Director, Communications & Public Engagement, a Director of Marketing and Partnerships and a Communications Officer;
- Developed a strategy which will allow for a comprehensive national outreach program to begin in early 2009; and
- Developed a range of promotional materials and communications and media relations strategies and held numerous public events to increase the awareness that the Board of Trustees has been appointed and that progress is being made; these included a major ground-breaking ceremony, which took place on December 19, 2008, signaling the launch of construction.

In the spring of 2009, the Museum will be launching a process to consult widely with Canadians and gather stories – the next key steps in the development of the museum content and program.

The building construction will commence at the beginning of April, 2009, for completion in 2012. By the end of calendar year 2008, the Museum had:

- Established a Board Committee-of-the-Whole to oversee the construction project and retained an external advisor to provide expert advice on construction and risk management;
- Undertook extensive due diligence on the proposed building design, a detailed risk mitigation strategy, and the construction budget and schedule, resulting in the approval of the Predock design;
- Completed extensive Value Engineering to identify items that will be modified or removed in order to reduce the construction budget without affecting the integrity of the original design;
- Developed a financial risk management strategy to address the anticipated gap between the budget and available funds caused by inflation during the time the Museum was being established as a national institution;
- Finalized contract details with Antoine Predock Architects, Smith Carter Constructors and PCL (construction managers); also retained a Project Manager, who is experienced in government capital projects;
- Continued to engage the Aboriginal community; held a meeting with elders at Thunderbird House to review the plans for the building and the archeological dig; engaged elders to perform a blessing prior to the beginning of the dig, and again at the ground-breaking ceremony and held further discussions with the Chiefs of Treaty 1 in January, 2009; worked closely with the Forks Heritage Committee during the process;
- Made commitments to environmental sustainability, for example by including the cost related to obtaining LEED Silver Certification in the construction budget;

- Worked closely with the Canadian Museum of Civilization to adopt best practices of the War Museum's construction; also worked with national and non-national museums to review the design from an operational perspective;
- Obtained expert advice from specialty consultants in life safety, security, universal access and catering; and
- Leased and set up temporary office space.

4.2 ENVIRONMENTAL SCAN

The environment in which the CMHR will be operating will have a direct impact on its success. There are many significant positive factors in both the internal and external environments facing

- To develop the Museum's content and programming through ongoing consultation and engagement of organizations and individuals across Canada; and
- To adopt sound and efficient governance and stewardship practices that will facilitate the alignment of resources with priorities and full accountability to Canadians for results; to retain the necessary human resources both for the transition and the longer term.

5. OBJECTIVES, STRATEGIES AND PERFORMANCE MEASURES

The following section describes the Museum's commitments for the planning period and its goals for the fiscal year 2009-2010. The Museum is also committed to undertaking further work over the coming year to enable it to provide more robust and substantive plans and risk mitigation strategies in its next Corporate Plan, specifically in the areas of museum content and programming, the construction project, and plans for its non-construction capital investments. The corporation will also be developing a performance measurement framework, including targets and indicators to facilitate more comprehensive performance reporting.

PROGRAM ACTIVITY 1: MUSEUM CONTENT AND PROGRAM (CONTINUED)

Key Results	Key Activities for 2009-2010 (Year One)	Key Five-Year Commitments (By Year-End, 2014))
The Museum develops an approach to national outreach, engagement and service.	Implement strategy to consult with stakeholders fo the development of the opening Exhibition Plan; and Engage a Youth Advisory Board to provide advice and feedback as exhibits and programs are developed.	The Museum will be seen as a national institution that reaches Canadians across the country and international audiences through its programming and services; and A strategy will be in place for ongoing national outreach, engagement and service following the opening of the Museum.
The Museum garners a high level of awareness and publi support through strong and effective marketing and communications strategies.	Expand the Museum's on-line presence, building a reputation of being a reliable, authoritative source of information and learning; Develop guidelines on the use of social media; Complete the development of, and begin implementing a corporate brand/image strategy; Ensure all communications products and services comply with relevant legislation, regulations, policies and/or agreements (i.e., the *Official Languages Act* and the *Privacy Act*); and	

5.2 PROGRAM ACTIVITY 2: ACCOMMODATION

Objective: That all aspects of the Building Construction Project are managed in a sound, transparent and accountable manner, on time and within budge employing effective project and risk management practices throughout.

Sub Program Activities:

5.3 PROGRAM ACTIVITY

PROGRAM ACTIVITY 3: STEWARDSHIP AND CORPORATE MANAGEMENT (CONTINUED)

Key Results	Key Activities for 2009-2010 (Year One)	Key Five-Year Commitments (By Year-End, 2014)
The corporation has in place the policies, procedures and systems that are conducive to sound and management and accountability.	Continue the development of corporate and operational policies and procedures, with a focus on the following priorities: Human Resources Management; Communications; Financial Management and Control; Records and Information Management; Facilities Planning and Management; and Integrated Risk Management.	The Museum will have appropriate policies and financial controls in place to provide for sound management of its human, financial, information and IT resources; The Office of the Auditor General will have given an unqualified opinion on the Museum's financial statements every year, and its Special Examination will recognize the soundness of the Museum's management system.
The corporation attracts and recruits the talent and expertise necessary both for the transition and the longer-term; and The corporation has a workplace that is fair, enabling, healthy and safe and a workforce that is productive, principled, sustainable, adaptive and representative of both official languages and the diversity inherent in Canadian society.	The Museum's first CEO will be appointed and the CEO's objectives and performance measures established; Finalize the organizational structure and have most senior management positions filled; Recruit staff as required and appropriate; the Museum expects to hire up to 40 FTEs through a combination of means including permanent staffing and contracts; Ensure at least 75% of management and staff are recruited through a competitive process; and Finalize strategic Framework for Human Resources management; Begin developing a full suite of policies and procedures that are designed to support the objectives established in the Framework; Begin developing mechanisms to promote effective internal communications.	All key positions will have been staffed; Succession Plans will be in place for key positions; The Museum's workforce reflects the diversity of Canadian society; and Regular employee satisfaction surveys confirm that employees: Understand the Museum's mission and how their work contributes; Have the skills and competencies required to do what is expected; Have the tools and working environment required to perform effectively003019A3

PROGRAM ACTIVITY 3: STEWARDSHIP AND CORPORATE MANAGEMENT (CONTINUED)

Key Results	Key Activities for 2009-2010 (Year One)	Key Five-Year Commitments (By Year-End, 2014)
The corporation establishes the capacity to generate ongoing private-sector funds; upon its opening, the Museum will be in a position to generate revenues.	Begin the required work to establish a permanent foundation.	The Museum will have established the necessary plans and infrastructure to generate revenues through a range of sources, including special events and on-site sales. The Museum will be attracting significant private sector funds to support ongoing programming and activities, through a strong and effective foundation.

6 OPERATING AND CAPITAL BUDGETS

6.1 CAPITAL BUDGET

The Definitive Agreement stipulated that capital funds from financial contributors other than the Government of Canada were to be held in an escrow account until the CMHR was created as a national museum and a construction contract was signed. These two conditions were met during the 2007-2008 fiscal year, meaning that $75.28 million can be released to the Museum immediately, with the balance of $69.04 million payable to the Museum over the next three years. As well, WED has returned to the corporation on behalf of Canada the approximately $20 million remaining from the initial $30 million, provided by the Federal Government in 2003. The Museum will have used roughly $8.26 million of these funds by March 31, 2009, leaving approximately $12.74 million.

The remaining $70 million in federal funds were to be allocated over three years, $10 million in 2008-2009, $20 million in 2009-2010 and $40 million in 2011-2012. However, in 2008

TJTJTQQ EQ48

Note 1:
Deferred Contributions represent the contributions to be paid in cash by the parties to the Definitive Agreement.

Note 2:
Deferred capital funding includes the balance of the WED funds of approximately $21 million and federal funding of $70 million. Access to the $70 million, over three years ($20 million in 2009-10, $40 million in 2010-11 and $10 million in 2011-12) is subject to Treasury Board approval. The corporation is developing a detailed project management plan and risk management strategy for the Treasury Board.

7.2 STATEMENT OF INCOME AND RETAINED EARNINGS, YEAR-ENDED MARCH 31, 2009-2014

(In thousands of dollars)

	Original Budget	Projected Results	Revised Budget	Budget	Budget

Note 1:

In 2009, the Museum will present the Government with a detailed operating budget to seek approval of an appropriate level of funding for 2009-2010 and 2010-2011. The projected expenditures for 2009-2010 are $8.6 million therefore the corporation will also seek approval to provide $5.2 million in operating funds from 2010-2011 to cover the anticipated shortfall in 2009-2010, subject to the approval of the Minister of Finance. The corporation will submit an amended operating budget to reflect the decisions of Cabinet, Treasury Board and the Minister of Finance.

Note 2: